

Project Development Phase

|               |                                                                                               |
|---------------|-----------------------------------------------------------------------------------------------|
| Date          | 1 July 2026                                                                                   |
| Team ID       |                                                                                               |
| Project Name  | Comprehensive Analysis and Dietary Strategies with Tableau: A College Food Choices Case Study |
| Maximum Marks | 5 Marks                                                                                       |

Product Development Details

| Sprint   | Functional Requirement (Epic) | User Story Number | User Story / Task                                                                                                 | Story Points | Priority | Team Members |
|----------|-------------------------------|-------------------|-------------------------------------------------------------------------------------------------------------------|--------------|----------|--------------|
| Sprint-1 | Data Collection               | USN-1             | As a developer, I collected the College Food Choices dataset from a reliable public source.                       | 2            | High     | Harika       |
| Sprint-1 | Data Preparation              | USN-2             | As a developer, I cleaned the dataset by removing duplicates, handling missing values, and validating data types. | 3            | High     | Harika       |
| Sprint-2 | Data Preprocessing            | USN-3             | As a developer, I transformed and                                                                                 | 2            | High     | Harika       |

|          |                            |       |                                                                                                                                            |   |        |        |
|----------|----------------------------|-------|--------------------------------------------------------------------------------------------------------------------------------------------|---|--------|--------|
|          |                            |       | organized the dataset for Tableau visualization.                                                                                           |   |        |        |
| Sprint-2 | Dashboard Design           | USN-4 | As a developer, I created interactive dashboards to analyze breakfast habits, eating-out frequency, vegetable intake, and exercise habits. | 3 | High   | Harika |
| Sprint-2 | Story Creation             | USN-5 | As a developer, I created Tableau Story Points to present the analysis in a logical sequence                                               | 2 | Medium | Harika |
| Sprint-3 | Data Analysis              | USN-6 | As a developer, I analyzed dietary patterns and generated insights using Tableau charts and filter                                         | 3 | High   | Harika |
| Sprint-3 | Testing                    | USN-7 | As a developer, I verified dashboard accuracy, validated visualizations, and tested filters.                                               | 2 | Medium | Harika |
| Sprint-4 | Deployment & Documentation | USN-8 | As a developer, I published the Tableau dashboard, prepared documentation, and finalized the project report.                               | 3 | High   | Harika |

### Project Tracker, Velocity & Burndown

| Sprint   | Total Story Points | Duration | Sprint Start Date | Sprint End Date (Planned) | Story Points Completed (as on Planned End Date) | Sprint Release Date (Actual) |
|----------|--------------------|----------|-------------------|---------------------------|-------------------------------------------------|------------------------------|
| Sprint-1 | 7                  | 2 Days   | 27 June 2026      | 29 June 2026              | 7                                               | 29 June 2026                 |
| Sprint-2 | 5                  | 2 Days   | 30 June 2026      | 2 July 2026               | 5                                               | 2 July 2026                  |
| Sprint-3 | 5                  | 6 Days   | 3 July 2026       | 5 July 2026               | 5                                               | 5 July 2026                  |
| Sprint-4 | 3                  | 6 Days   | 6 July 2026       | 9 July 2026               | 3                                               | 9 July 2026                  |

### Velocity Calculation

- Total Story Points: 20
- Number of Sprints: 4
- Average Velocity:  $20 \div 4 = 5$  Story Points per Sprint

---

### Sprint-wise Deliverables

### Sprint-1

- [Dataset collection](#)
- [Data cleaning](#)
- [Data preprocessing](#)

### Sprint-2

- [Dashboard development](#)
- [Interactive filters](#)
- [Story creation](#)

### Sprint-3

- [Data analysis](#)
- [Insights generation](#)
- [Dashboard testing](#)

### Sprint-4

- [Tableau Public publishing](#)
- [Documentation](#)
- [Final report submission](#)